

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	Stephens Correctional Center			County:	McDowell
Customer:	State of WV - BTOP Funding				
LCR #:	BB33A03		FTR Project #:	1206502	
State Contact:	Cindy Smith		FTR Contact:	Jason Anderson	
Telephone #:	304.957.6905		Telephone #:	304.344.7232	

Address:		795 Virginia Avenue, Welch, WV 24801							Building Type: (Select from drop-down):	
		GPS Start:		37.43218/-81.56746				Permanent Governmental		
CO:		Welch		GPS Stop:		37.43169/-81.56801		Right of Way Considerations:		
Brief description of the special construction work.		Place 456' (plus splice loops) of 48 count fiber from existing splice P12 L300 and one 48 port wall mounted FDP.								
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	2421-201	200	Existing	\$176	\$2,256		\$620	\$182	\$3,233.84	100% reusable non-feeder route
Entrance Fiber	2421-201	256	Existing	\$2,009	\$2,256		\$620	\$865	\$5,750.46	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		456		\$2,184.84	\$4,512	\$0	\$1,240	\$1,047.46	\$8,984.30	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)  This fiber will be terminated at existing fiber splice and Stephens Correctional Center LCR-456' fiber cable Spread sheet- 0' fiber cable Difference-456" innacurate estamating existing fiber 12 pair and would not reach location in building Enviormental impact- 456' fiber existing path
456' fiber cable one 48 port wall mounted FDP in Stephens Correctional Center	Broadband use	31-32 Stephens Correctional Center	
	extra capacity	1-30 , 33-48	

I hereby certify the estimates contained on this LCR approval form are true and accurate.


Signature:  Date: 7/26/2011  
Frontier Representative


DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

	SHPO Clearance
	WVDEP Storm Water Clearance
	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to environmental assessment.

Signature:  Date: 8/3/2011  
Teresa Schuller, Environmental Project Manager

Approved:  Date: 8/10/2011  
Signature: WVOT John D. Dunlap , Director Infrastructure Design and Operations

Approved: X  Date: 8/4/2011  
Signature: GIT Michael L. Todorovich , Project Investigator/Project Director