

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	SANDY RIVER MIDDLE SCHOOL	County:	MCDOWELL
Customer:	State of WV - BTOP Funding		
LCR #:	BB33A14	FTR Project #:	1210269
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		PO BOX 419 ROUTE 80, AVONDALE, WV 24811			Building Type: (Select from drop-down):		Educational Institution		
CO:		IAEGER- 25,822' TO CO			GPS Start:	37.41699 -81.78919		Right of Way Considerations:	
GPS Stop:					37.41864 -81.78938				
Brief description of the special construction work: PLACE FIBER CABLE FROM POLE 9076/1469 TO SANDY RIVER MIDDLE SCHOOL									
Pathways (existing or new)									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	837	\$1,163	\$1,045	\$1,653	\$480	\$1,488	\$5,829.03	100% reusable non-feeder route
Entrance Fiber	82C	230	\$2,268	\$295	\$466	\$480	\$314	\$3,823.32	Entrance cable
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
								\$0.00	
<b>TOTAL</b>		<b>1,067</b>	<b>\$3,431.53</b>	<b>\$1,340</b>	<b>\$2,119</b>	<b>\$960</b>	<b>\$1,801.80</b>	<b>\$9,652.35</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 1,067' 1 anchor	Broadband use	SPREADSHEET= 3,094'
	extra capacity	LCR= 1,067'
		DIFFERENCE DUE TO STARTING AT COIL AT 9076/1469 – CLOSER TO CUSTOMER
		CUSTOMER HAS EXISTING ENTRANCE FACILITIES

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

Signature: Frontier Representative

Date: 12/1/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: Teresa Schuller, Environmental Project Manager

Date: 7/5/2012

Approved: \_\_\_\_\_  
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

Date: 7/13/2012

Approved:  \_\_\_\_\_  
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

Date: 7/12/2012