

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	IAEGER PUBLIC LIBRARY	County:	MCDOWELL
Customer:	State of WV - BTOP Funding		
LCR #:	BB33A18	FTR Project #:	1210264
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address: PO Box 149, Iaeger, WV		Building Type: (Select from drop-down): Single tenant Building								
CO: Iaeger	GPS Start: 37.46408 -81.81432	GPS Stop: 37.46420 -81.81458	Right of Way Considerations:							
Brief description of the special construction work: Place fiber cable from pole 9076/1339 to the Iaeger Public Library.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Entrance Fiber	82C	260	Existing	\$2,319	\$1,340	\$521	\$960	\$2,833	\$7,973.06	Entrance cable
Poles	1M	1	New						\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		260		\$2,318.93	\$1,340	\$521	\$960	\$2,832.98	\$7,973.06	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	Estimated Build 776' Actual Build 260' Difference 516' Difference between estimated/actual may be attributed to pulling the existing fiber loop from P9076/1354 to 9076/1339.
	extra capacity	

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Date: **12/9/2011**

Frontier Representative

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	
<p>I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.</p> <p style="text-align: center;">  Signature: _____ Date: 7/5/2012 </p> <p style="text-align: center;">Teresa Schuller, Environmental Project Manager</p>		

Approved: _____
 Signature: **WVOT John D. Dunlap, Director Infrastructure Design and Operations** Date: **7/13/2012**

Approved: **X** _____
 Signature: **GIT Michael L. Todorovich, Project Investigator/Project Director** Date: **7/12/2012**