

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****


Community Anchor Institution (CAI) Tenant:	McDowell Public Library	County:	McDowell
Customer:	State of WV - BTOP Funding		
LCR #:	BB33A20	FTR Project #:	1210247
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	90 Howard St., Welch WV 24801			Building Type: (Select from drop-down):	Permanent Governmental					
Central Office =	Welch	WLCH	CO: Approximate footage to Central Office is 1150 feet.	GPS Start:	37.43435/-81.58155					
				GPS Stop:	37.43265/-81.58330					
Brief description of the special construction work.										
Place 1792' (plus splice loops) of 48 count fiber from existing splice P1001 L20819 to Welch Parole Office and one 48 port wall mounted FDP										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Entrance Fiber	2421-201	60	Existing	\$5,792	\$1,784	\$1,625	\$640	\$2,260	\$12,100.88	Entrance cable
Aerial Fiber	2421-201	1150	Existing	\$3,452	\$1,784	\$1,625	\$640	\$748	\$8,248.82	100% reusable feeder route
Entrance Fiber	2421-201	30	Existing	\$3,530	\$1,784	\$1,624	\$640	\$117	\$7,695.02	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		1,240		\$12,773.32	\$5,352	\$4,875	\$1,920	\$3,124.39	\$28,044.72	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
1050' 48 fiber, 600' 144 fiber (1) 144 port rack mounted fiber panel Welch Central Office w/250' 144 fiber pigtail (1) 48 port wall mounted FDP in McDowell Public Library equipment room w/50' 48 fiber pigtail	Broadband use WVSS3, 91-96 extra capacity WVSS3, 1-90,97-144	This fiber will be terminated at Welch Central Office and Stephens Correctional Center LCR-3300' fiber cable Spread sheet-1240' fiber cable Difference-2060' inaccurate estimating 1240' fiber existing path

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark McElroy Frontier Representative Date: 10/28/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa Schuller, Environmental Project Manager Date: 10/31/2011

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 11/7/2011

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 11/1/2011