

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	SUMMERSVILLE NICHOLAS TROOP 6 STATE POLICE	County:	NICHOLAS
Customer:	State of WV - BTOP Funding		
LCR #:	BB34A12	FTR Project #:	1204541
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	100 SERVICE ROAD, SUMMERSVILLE	Building Type:	(Select from drop-down):							
CO:	SUMMERSVILLE- 15,024' TO CO	GPS Start:	38.31074 -80.83428							
		GPS Stop:	38.31983 -80.83450							
Brief description of the special construction work. PLACE FIBER CABLE TO THE SUMMERSVILLE NICHOLAS TROOP 6 STATE POLICE.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	5273	Existing	\$7,068	\$6,540	\$8,358	\$4,925	\$2,800	\$29,690.92	
Entrance Fiber	82C	150	Existing						\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		5,423		\$7,068.27	\$6,540	\$8,358	\$4,925	\$2,800.38	\$29,690.92	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 5,423'	Broadband use	2
	extra capacity	46
SPREADSHEET= 3,786' LCR= 5,423' DIFFERENCE DUE TO STARTING AT THE COIL AT 9090/100 CUSTOMER HAS EXISTING ENTRANCE FACILITIES		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. [unclear] 11/10/2011
 Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.


 Signature: Teresa Schuller 11/14/2011
 Environmental Project Manager Date

Approved: _____
 Signature: John D. Dunlap 11/16/2011
 WVOT John D. Dunlap, Director Infrastructure Design and Operations Date

Approved: X _____
 Signature: Michael L. Todorovich 11/16/2011
 GIT Michael L. Todorovich, Project Investigator/Project Director Date