

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	NRHA SUMMERSVILLE WELLNESS CENTER	County:	NICHOLAS
Customer:	State of WV - BTOP Funding		
LCR #:	BB34A17	FTR Project #:	1210629
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:	30 GRIZZLY ROAD, SUMMERSVILLE	Building Type:	(Select from drop-down):							
CO:	SUMMERSVILLE- 7,876' TO CO	GPS Start:	38.31142 -80.83627							
		GPS Stop:	38.32268 -80.83053							
Brief description of the special construction work. PLACE FIBER CABLE TO NRHA SUMMERSVILLE WELLNESS CENTER										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	6281	New	\$7,229	\$5,760	\$12,811	\$8,547	\$3,505	\$37,852.11	
Buried Fiber	845C	379	New						\$0.00	
Entrance Fiber	82C	183	New						\$0.00	
Poles	1C	4	New						\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		6,847		\$7,228.97	\$5,760	\$12,811	\$8,547	\$3,505.12	\$37,852.11	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 6,847' POLES- 4 - 2 anchors	Broadband use 2	SPREADSHEET= 2,805' LCR= 6,847' DIFFERENCE DUE TO STARTING AT THE COIL AT 90/100
	extra capacity 46	CUSTOMER HAS EXISTING ENTRANCE FACILITIES THAT WE WILL DIRECT BURY TO

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark M. [unclear] 11/9/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	Building is less than 50 years old. BMPs do NOT apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa A. Schuller 3/16/2012
Date

Approved: _____
 Signature: John D. Dunlap 4/3/2012
Date
 WVOT John D. Dunlap, Director Infrastructure Design and Operations

Approved: X _____
 Signature: Michael L. Todorovich 4/2/2012
Date
 GIT Michael L. Todorovich, Project Investigator/Project Director