

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***


Community Anchor Institution (CAI) Tenant:	BRIDGE STREET MIDDLE SCHOOL	County:	OHIO
Customer:	State of WV - BTOP Funding		
LCR #:	BB35A05	FTR Project #:	1199183
State Contact:	Cindy Smith	FTR Contact:	CHRIS ALBERTSON
Telephone #:	304.957.6905	Telephone #:	304.367.9934

Address:		19 JUNIOR AVENUE, WHEELING			Building Type: (Select from drop-down):		Educational Institution			
CO:		WOODSDALE- 6,233' TO CO			GPS Start:	40.04388 -80.66120		Right of Way Considerations:		
GPS Stop:					40.04272 -80.66075					
Brief description of the special construction work: PLACE FIBER CABLE TO BRIDGE STREET MIDDLE SCHOOL										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	100	Existing	\$1,615	\$2,336	\$1,947	\$3,079	\$612	\$9,589.83	100% reusable non-feeder route
Entrance Fiber	82C	513	New						\$0.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>613</b>		<b>\$1,615.00</b>	<b>\$2,336</b>	<b>\$1,947</b>	<b>\$3,079</b>	<b>\$612.11</b>	<b>\$9,589.83</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 613	Broadband use	SPREADSHEET= 1,121' LCR= 613' DIFFERENCE DUE TO STARTING AT 229P4 - CLOSER TO CUSTOMER
	extra capacity	
	2	
	46	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: Mark McElroy Frontier Representative Date: 12/20/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X *	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

\* Building is more than 50 years old and requires new portal; thus, BMPs apply.

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

  
 Signature: Teresa Schuller, Environmental Project Manager Date: 1/4/2012

Approved: \_\_\_\_\_  
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 1/5/2012

Approved: \_\_\_\_\_  
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 1/5/2012