

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Franklin Elementary School	County:	Pendleton
Customer:	State of WV - BTOP Funding		
LCR #:	BB36A02	FTR Project #:	1194035
State Contact:	CINDY SMITH	FTR Contact:	Jason Anderson
Telephone #:	304-957-6905	Telephone #:	304.344.7232


Address:		409 EUICK DRIVE P.O. BOX 848				Building Type: (Select from drop-down):				
CO:		FRANKLIN		GPS Start:	38.64363 -079.33225	Educational Institution				
				GPS Stop:	38.64446 -079.33254	Educational Institution				
Brief description of the special construction work.										
PLACE APROX 882' OF FIBER CABLE FROM 9/2 TO SCHOOL BLDG AT 12/3										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	782	new	\$1,564	\$1,095	\$1,314	\$688	\$1,173		100% non-reusable
Entrance Fiber	82C	100	New	\$250	\$500	\$350	\$500		\$1,600.00	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		882		\$1,814.00	\$1,595	\$1,664	\$1,188	\$1,173.00	\$7,434.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	2 Fibers
	extra capacity	22 FIBERS
		Spreadsheet = 500 ft Difference due to inaccurate records and different route than copper entrance. Fiber will be terminated in a WIC-012 in Library closet.
		LCR = 882ft

882 FT. FIBER CABLE

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature:  Frontier Representative

10/26/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance


I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature:  Teresa Schuller, Environmental Project Manager

10/31/2011

Date


Approved: _____

Signature:  WVOT John D. Dunlap, Director Infrastructure Design and Operations

11/7/2011

Date

Approved: _____

Signature:  GIT Michael L. Todorovich, Project Investigator/Project Director

11/1/2011

Date