

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	DURBIN PUBLIC LIBRARY	County:	POCAHONTAS
Customer:	State of WV - BTOP Funding		
LCR #:	BB38A08	FTR Project #:	1203845
State Contact:	Cindy Smith	FTR Contact:	JOHN TIPTON
Telephone #:	304.957.6905	Telephone #:	304.788.0307

Address: PO BOX 333, DURBIN		Building Type: (Select from drop-down):								
CO: FRANK- 0' TO CO	GPS Start: 38.54530 -79.79402	Right of Way Considerations:								
GPS Stop: 38.54736 -79.82867										
Brief description of the special construction work: PLACE FIBER CABLE FROM FRANK CO TO DURBIN LIBRARY.										
Pathways										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	8,825	Existing	\$17,650	\$12,355	\$14,826	\$7,766	\$13,238	\$65,834.50	
Poles	1C	1	New	\$300	\$0	\$0	\$0	\$0	\$300.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		8,825		\$17,950.00	\$12,355	\$14,826	\$7,766	\$13,237.50	\$66,134.50	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 8,826'	Broadband use	SPREADSHEET= 8,532' LCR= 8,826' DIFFERENCE DUE TO STARTING AT THE FRANK CENTRAL OFFICE AND COILS PLACED CUSTOMER HAS EXISTING ENTRANCE FACILITIES
POLES- 1 8 anchors	extra capacity	
		0
		144

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Date: **3/19/2012**

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* BUILDING IS MORE THAN 50 YEARS; BMPS DO APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: _____ Date: **6/15/2012**
 Teresa Schuller, Environmental Project Manager

Approved: _____
 Signature: **WVOT John D. Dunlap, Director Infrastructure Design and Operations** Date: **8/16/2012**

Approved: **X** _____
 Signature: **GIT Michael L Todorovich, Project Investigator/Project Director** Date: **8/15/2012**