

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	POCAHONTAS COUNTY 911	County:	POCAHONTAS
Customer:	State of WV - BTOP Funding		
LCR #:	BB38A12	FTR Project #:	1203840
State Contact:	Cindy Smith	FTR Contact:	JOHN TIPTON
Telephone #:	304.957.6905	Telephone #:	304.788.0307

Address:		1008 JURY ST., MARLINTON				Building Type: (Select from drop-down):		Permanent Governmental	
CO:		MARLINTON		GPS Start:	38.21815 -80.08871	GPS Stop:	38.21740 -80.08872	Right of Way Considerations:	
Brief description of the special construction work: PLACE FIBER CABLE TO POCAHONTAS COUNTY 911									
Pathways (existing or new)									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	655	Existing	\$1,310	\$917	\$1,100	\$576	\$983	\$4,886.30
Entrance Fiber	82C	170	Existing	\$425	\$500	\$350	\$500	\$0	\$1,775.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
TOTAL		825		\$1,735.00	\$1,417	\$1,450	\$1,076	\$982.50	\$6,661.30

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 825'	Broadband use	2
	extra capacity	46
SPREADSHEET= 2,930' LCR= 825' DIFFERENCE DUE TO STARTING AT THE COIL AT 4000/18 - CLOSER TO CUSTOMER CUSTOMER HAS EXISTING ENTRANCE FACILITIES		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Frontier Representative

11/30/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: _____ Teresa Schuller, Environmental Project Manager

12/1/2011

Date

Approved: _____


 Signature: _____ WVOT John D. Dunlap, Director Infrastructure Design and Operations

12/7/2011

Date

Approved: _____


 Signature: _____ GIT Michael L. Todorovich, Project Investigator/Project Director

12/6/2011

Date