

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	BECKLEY CORRECTIONAL CENTER	County:	RALEIGH
Customer:	State of WV - BTOP Funding		
LCR #:	BB41A02	FTR Project #:	1204595
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		111 S EISENHOWER DRIVE, BECKLEY				Building Type: (Select from drop-down):		(Select from drop-down):	
CO:		BECKLEY-9,215' TO CO		GPS Start:	37.78310 -81.16908		Right of Way Considerations:		
GPS Stop:				37.78507 -81.16546					
Brief description of the special construction work.									
PLACE FIBER CABLE TO THE BECKLEY CORRECTIONAL CENTER.									
Pathways (existing or new)									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1476	Existing	\$5,709	\$5,315	\$10,880	\$5,637	\$7,417	\$34,958.48
Underground Fiber	85C	942	New						\$0.00
Entrance Fiber	845C	630	New						\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
									\$0.00
TOTAL		3,048		\$5,709.25	\$5,315	\$10,880	\$5,637	\$7,416.98	\$34,958.48

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 3,048' HANDHOLES- 2	Broadband use 2 extra capacity 46	SPREADSHEET= 3,747' LCR= 3,048' DIFFERENCE DUE TO STARTING AT THE COIL AT 309/2 CUSTOMER HAS EXISTING ENTRANCE FACILITIES WE WILL DIRECT BURY TO

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Mark McElroy
Signature: Frontier Representative

12/1/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance
X	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

* Building is more than 50 years old and has an existing portal. If new portal is needed, then BMPs WILL apply.

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa G. Schuller
Signature: Teresa Schuller, Environmental Project Manager

3/23/2012
Date

Approved: *John D. Dunlap*
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

3/23/2012
Date

Approved: X
Signature: *Michael L. Todorovich*
GIT Michael L. Todorovich, Project Investigator/Project Director

3/23/2012
Date