

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	BECKLEY TURNPIKE RALEIGH STATE POLICE	County:	RALEIGH
Customer:	State of WV - BTOP Funding		
LCR #:	BB41A40	FTR Project #:	1204612
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		201 PIKEVIEW DRIVE		Building Type: (Select from drop-down):						
CO:		BECKLEY- 0' TO CO		GPS Start:	37.77537 -81.19026					
				GPS Stop:	37.79762 -81.21191					
Brief description of the special construction work: PLACE FIBER CABLE TO THE BECKLEY TURNPIKE RALEIGH STATE POLICE.										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Underground Fiber	85C	15403	Existing	\$30,806	\$21,564	\$25,877	\$13,555	\$23,105	\$114,906.38	
Aerial Fiber	82C	2476	Existing	\$4,952	\$3,466	\$4,160	\$2,179	\$3,714	\$18,470.96	
Entrance Fiber	82C	120	Existing	\$300	\$500	\$350	\$500	\$0	\$1,650.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		17,879		\$36,058.00	\$25,531	\$30,387	\$16,234	\$26,818.50	\$135,027.34	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 17,879	Broadband use	2	SPREADSHEET= 3,085'
	extra capacity	46	LCR= 17,879' DIFFERENCE DUE TO STARTING AT THE BECKLEY CENTRAL OFFICE CUSTOMER HAS EXISTING ENTRANCE FACILITIES

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Frontier Representative

12/1/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: _____ Teresa Schuller, Environmental Project Manager

12/9/2011

Date

Approved: _____
 Signature: _____ WVOT John D. Dunlap, Director Infrastructure Design and Operations

12/13/2011
Date

Approved: X _____
 Signature: _____ GIT Michael L. Todorovich, Project Investigator/Project Director

12/12/2011
Date