## Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP\_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\*

Community Anchor Institution (CAI) Tenant:	HUTTONSVILLE CORRECETIONAL CENTER			RANDOLPH	
Customer:	State of WV - BTOP Funding				
LCR #:	BB42A02		FTR Project #:	1207925	
State Contact:	Cindy Smith		FTR Contact:	John Tipton	
Telephone #:	304.957.6905		Telephone #:	304-788-0307	

Address:	PO BOX 1	RT 250 SOUTH	HUTTONSVILLE ,	26273						Building Type: drop-down):	(Select from
						GPS Start:		38.695	60/-79.9745	Educational Institution	•
co:	MILL CRE	EK				GPS Stop:		38.694	19/-79.9776	Right of Way Consideration	ns:
Brief description of the special construction work.  PLACE 1572 FEET FIBER 48 SM, ONE 48 PORT PATCH PANEL											
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial	1439-201	1572	Existing	\$1,502	\$1,504	\$3,234	\$2,611	\$0	\$0.00	100% reusable non-feeder route	▼
Underground Fiber		0	Existing	\$0	\$0	\$0	\$0	\$0	\$0.00	100% reusable non-feeder route	▼
									\$0.00		▼
									\$0.00		▼
									\$0.00		▼
									\$0.00		▼.
									\$0.00		▼
									\$0.00		▼
									\$0.00		▼
									\$0.00		▼
TOTAL		1,572		\$1,501.56	\$1,504	\$3,234	\$2,611	\$0.00	\$10,178.25		_

## BTOP Specific Information:

	_		
Breakdown of Material Investment		Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and
			actual)
1572 FEET FIBER ONE 48 PATCH	Broadband use	1-6 + 42 DARK	This fiber will terminate at HUTTONSVILLE CORRECTIONAL CENTER
PANEL, HUTTONSVILLE CORRECTIONAL CENTER			1572 feet fiber cable
			Spreadsheet 1800 feet fiber cable
			Difference =228 feet incurrate estimating
	extra capacity	7-48 DARK	Environmental impact=1572fiber existing path
		FUTURE	

I hereby certify the estimates contained on this LC	I hereby certify the estimates contained on this LCR approval form are true and accurate.						
Want Menty	8/15/2011						
Signature: Frontier Representative	0/13/2011 Date						

## DO NOT WRITE RELOW THIS LINE - FA GIT and WVOT use ONLY

Special Awa	ard Conditions: (programmatic)		
NA	SHPO Clearance		
NA	WVDEP Storm Water Clearance		
NA	COE Clearance		
Х	WVDNR Clearance		
Х	USFWS Clearance		
	I hereby certify the inf		ade in complete compliance with this grant, and meets all Special Award
		Conditions (SAC), including but not limited to;	environmental assessment, etc.
		Luga a. Schuller	
		Seath a. achieles	8/16/2011
	Signature: Tereso	Schuller, Environmental Project Manager	Date
	-		

			Clark Al. Aluty	
Approved:				8/17/2011
		Signature:	WVOT John D. Dunlap , Director Infrastucture Design and Operations	Date
			Michael Tosque	
Approved:	x			8/17/2011
_		Signature:	GIT Michael L. Todorovich , Project Investigator/Project Director	Date