

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	COALTON ELEMENTARY SCHOOL	County:	RANDOLPH
Customer:	State of WV - BTOP Funding		
LCR #:	BB42A05	FTR Project #:	1209363
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304-344-7232

Address:		P.O.BOX 129,COALTON,WV 26257		Building Type: (Select from drop-down):		Educational Institution				
CO:		ELKINS - 43.500' to CO		GPS Start:	38.93884 -79.96264		Right of Way Considerations:			
GPS Stop:				38.896346 -79.968514						
Brief description of the special construction work.										
PLACING FIBER FROM 358P3H2 NORTON TO COALTON SCHOOL										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber		21329	Existing	\$10,656	\$19,500	\$7,190	\$6,288	\$49,816	\$93,449.42	
Entrance Fiber		52	New	\$26	\$415	\$725	\$425	\$0	\$1,590.54	Entrance cable
Poles		31	Existing	\$6,492	\$19,500	\$13,907	\$0	\$32,140	\$39,899.41	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		21,412		\$17,174.43	\$39,415	\$21,821	\$6,713	\$81,955.70	\$167,079.37	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use DV10002, 9-12	FIBER RAN FROM 358P3H2 TO THE COALTON SCHOOL. THE PLANNED FOOTAGE IS 19680' THE ACTUAL FOOTAGE IS 21,381'. THE REASON THE DISTANCE IS LONGER IS BECAUSE OF RECORDS ERRORS. CUSTOMER TO INSTALL SLEEVE FOR FIBER AT THE BUILDING ENTRANCE.
	extra capacity 92 DARK FIBERS LEFT	
21,381' OF 96 RIBBON FIBER, 31 POLES - 12 anchors		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: _____ Date: **11/1/2011**

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* BUILDING IS MORE THAN 50 YEARS OLD AND MAY REQUIRE A NEW PORTAL. BMPs DO apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: _____ Date: **4/5/2012**

Approved: _____
 Signature: **WVOT John D. Dunlap, Director Infrastructure Design and Operations** Date: **5/2/2012**

Approved: **X** _____
 Signature: **GIT Michael L. Todorovich, Project Investigator/Project Director** Date: **5/1/2012**