

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	HARMAN K 12 SCHOOL	County:	RANDOLPH
Customer:	State of WV - BTOP Funding		
LCR #:	BB42A09	FTR Project #:	1213059
State Contact:	Cindy Smith	FTR Contact:	John Tipton
Telephone #:	304.957.6905	Telephone #:	304-788-0307

Address:	PO BOX 130 HARMAN WV. 26270	Building Type: (Select from drop-down):	Educational Institution							
CO:	HARMAN WV.	GPS Start:	38.9207/-79.5245							
		GPS Stop:	38.9207/-79.5219							
Brief description of the special construction work: PLACE 48 FIBER ONE 48 PATCH PANEL										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	1439-201	708	Existing	\$2,984	\$1,784	\$2,074	\$2,237	\$0	\$0.00	100% reusable non-feeder route
Underground Fiber		0	Existing	\$0	\$0	\$0	\$0	\$0	\$0.00	100% reusable non-feeder route
Entrance Fiber		105	New	\$263	\$0	\$1,260	\$1,500	\$0	\$0.00	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		813		\$3,246.50	\$1,784	\$3,334	\$3,737	\$0.00	\$12,101.50	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)				
813 fiber feet ,48 patch panel	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">Broadband use</td> <td style="width: 15%;">1-6 +7-48 DARK</td> </tr> <tr> <td>extra capacity</td> <td>7-48 DARK FUTURE USE</td> </tr> </table>	Broadband use	1-6 +7-48 DARK	extra capacity	7-48 DARK FUTURE USE	This fiber will terminate at Harman school K12 813 fiber feet cable Spreadsheet 0 feet fiber cable Difference =0 feet inaccurate estimating 813 fiber existing path
Broadband use	1-6 +7-48 DARK					
extra capacity	7-48 DARK FUTURE USE					

I hereby certify the estimates contained on this LCR approval form are true and accurate.

1/6/2012
 Signature: Frontier Representative
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X *	SHPO Clearance	* BUILDING IS MORE THAN 50 YEARS OLD AND MAY REQUIRE A NEW PORTAL. BMPs DO apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

4/5/2012
 Signature: Teresa Schuller, Environmental Project Manager
Date

4/9/2012
 Approved: _____ Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations
Date

4/9/2012
 Approved: X _____ Signature: GIT Michael L. Todorovich, Project Investigator/Project Director
Date