

**Location Construction Request (LCR) and Approval Form**

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	ELKINS MOUNTAIN SCHOOL	County:	RANDOLPH
Customer:	State of WV - BTOP Funding		
LCR #:	BB42A20	FTR Project #:	1209570
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		100 BELL ST. ELKINS, WV 26241 304-637-0313				Building Type: (Select from drop-down):		Educational Institution		
CO:		ELKINS		GPS Start:	38.92164, -79.83572		GPS Stop:	38.92372, -79.84198		
Brief description of the special construction work.										
PLACING FIBER FROM 9P17 TO THE ELKINS MOUNTAIN SCHOOL										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	2742	Existing	\$5,061	\$8,474	\$1,291	\$830	\$7,725	\$23,381.24	
Entrance Fiber	845C	125	New	\$714	\$1,115	\$444	\$195	\$953	\$3,420.75	Entrance cable
Poles	1C	6	Existing	\$1,983	\$446	\$0	\$0	\$6,582	\$2,429.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>2,873</b>		<b>\$7,757.89</b>	<b>\$10,035</b>	<b>\$1,735</b>	<b>\$1,025</b>	<b>\$15,260.70</b>	<b>\$35,813.43</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use DV10001,65-66	FIBER RAN FROM 9P17 TO THE ELKINS MOUNTAIN SCHOOL. THE PLANNED FIBER FOOTAGE IS 3704' THE ACTUAL FOOTAGE IS 2857'. THE REASON THE DISTANCE IS SHORT IS BECAUSE THERE WAS ANOTHER PROJECT IN THE SAME AREA THAT LEFT A FIBER SPLICE THAT WAS CLOSER TO THE CENTRAL OFFICE. CUSTOMER TO INSTALL SLEEVE FOR FIBER AT BUILDING ENTRANCE.
	extra capacity 46 DARK FIBERS LEFT	
2857' OF 48 SMF RIBBON FIBER, 6 POLES 7 anchors		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature:  Frontier Representative Date: 10/17/2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X	SHPO Clearance	Building is less than 50 years old. BMPs do NOT apply.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature:  Teresa Schuller, Environmental Project Manager Date: 4/5/2012

Approved:  Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 4/9/2012

Approved: X Signature:  GIT Michael L. Todorovich, Project Investigator/Project Director Date: 4/9/2012