

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	WV CHILDREN'S SCHOOL	County:	RANDOLPH
Customer:	State of WV - BTOP Funding		
LCR #:	BB42A21	FTR Project #:	1209569
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		109 MAPLE ST ELKINS, WV 26241		Building Type: (Select from drop-down):		Educational Institution				
CO:		ELKINS - 5865 ft to CO		GPS Start:	38.92832, -79.84944		Right of Way Considerations:			
GPS Stop:		38.9342, -79.85779		Brief description of the special construction work: PLACING FIBER OPTIC CABLE TO WV CHILDREN'S SCHOOL						
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	4740	Existing	\$3,379	\$3,920	\$5,353	\$1,348	\$8,949	\$22,949.00	Reinforcement of existing route
Underground Fiber	85c	765	Existing	\$903	\$2,000	\$2,532	\$3,000		\$8,434.70	Reinforcement of existing route
Poles	1c		New	\$901	\$3,000			\$5,246	\$9,147.11	Reinforcement of existing route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		5,505		\$5,182.81	\$8,920	\$7,885	\$4,348	\$14,195.00	\$40,530.81	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use 2 fibers	Fiber will be terminated in the lower level equipment room near router and other phone equipment LCR=4730 ft ACTUAL= 5365 ft Inaccurate records and a different splice point was used resulted in different footages This site refused the project and said they did not want the fiber. We are engineering the job to take the fiber to our last pole outside of their property. State officials will have to work out the details regarding them not wanting to participate.
	extra capacity 46 fibers	
4 new poles and 5365 ft of fiber optic cable; 2 anchors		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

10/24/2011
 Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD. BMPS DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

4/5/2012
 Signature: Teresa Schuller, Environmental Project Manager Date

Approved: _____
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations 4/9/2012
Date

Approved: _____
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director 4/9/2012
Date