

## Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP\_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	ELKINS-RANDOLPH COUNTY PUBLIC LIBRARY	County:	RANDOLPH
Customer:	State of WV - BTOP Funding		
LCR #:	BB42A23	FTR Project #:	1209613
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		416 DAVIS AVENUE				Building Type: (Select from drop-down):		Single tenant Building ▼		
CO:		ELKINS---1264' TO C.O.		GPS Start:	38.92867 -79.85008		GPS Stop:	38.926996 -79.847061		
Brief description of the special construction work: PLACE FIBER CABLE AND EDC TO ELKINS-RANDOLPH COUNTY PUBLIC LIBRARY										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	1800'	New	\$2,477	\$3,345	\$4,128	\$2,064	\$4	\$12,018.28	100% reusable non-feeder route ▼
Entrance Fiber	82C	175'	New	\$1,273	\$1,784	\$1,032	\$1,376	\$0	\$5,464.85	Entrance cable ▼
Poles	1C			\$0	\$1,784	\$1,376	\$0	\$6	\$3,160.00	100% reusable non-feeder route ▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
<b>TOTAL</b>		1,975		\$3,750.13	\$6,913	\$6,536	\$3,440	\$10.00	\$20,649.13	

### BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
AERIAL FIBER=1800' ENTRANCE FIBER=175'	Broadband use	2	SPREEDSHEET=1000' LCR=1975' DIFFERENCE DUE TO DIFFERENT ROUTE AND RECORDS CUSTOMER TO PROVIDE ENTRANCE TO BLDG
	extra capacity	46	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

  
 Signature: \_\_\_\_\_ Frontier Representative

1/5/2012

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

### Special Award Conditions: (programmatic)

X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD. BMPs DO NOT APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

  
 Signature: \_\_\_\_\_ Teresa Schuller, Environmental Project Manager

4/5/2012

Date

Approved: \_\_\_\_\_  
 Signature: \_\_\_\_\_ WVOT John D. Dunlap, Director Infrastructure Design and Operations

4/9/2012

Date

Approved:   X   \_\_\_\_\_  
 Signature: \_\_\_\_\_ GIT Michael L. Todorovich, Project Investigator/Project Director

4/9/2012

Date