

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	ELKINS STATE POLICE	County:	Randolph
Customer:	State of WV - BTOP Funding		
LCR #:	BB42A30	FTR Project #:	1209678
State Contact:	LUKE BLATT	FTR Contact:	Jason Anderson
Telephone #:	304-746-2154	Telephone #:	304.344.7232

Address:		1300 HARRISON AVE, ELKINS WV				Building Type: (Select from drop-down):				
CO:		ELKINS - 9.1 KF to CO		GPS Start:	38.931493 -79.864766	Permanent Governmental				
				GPS Stop:	38.93157 -79.863755	Permanent Governmental				
Brief description of the special construction work. Place approximately 700' of aerial fiber cable and 90' of underground to State Police Building										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Buried Fiber	2422.2	90	Existing	\$760		\$384	\$726			Entrance cable
Aerial Fiber	2421.1	550	Existing	\$2,934	\$4,237	\$1,320	\$822	\$532	\$9,845.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		640		\$3,694.00	\$4,237	\$1,704	\$1,548	\$532.00	\$11,715.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
640' FT. FIBER CABLE, WIC-12	Broadband use	2 Fibers	Spreadsheet = 874ft Difference due to inaccurate records and different route than copper entrance. to place sleeve in wall for fiber entrance cable if necessary, frontier will attempt to use existing conduit with existing BKMH-1 Fiber will be terminated in a WIC-012 in State Police Telco room.
	extra capacity	46 Fibers	

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Frontier Representative

10/17/2011

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: _____ Teresa Schuller, Environmental Project Manager

10/24/2011

Date

Approved: _____
 Signature: _____ WVOT John D. Dunlap, Director Infrastructure Design and Operations

10/31/2011
Date

Approved: X _____
 Signature: _____ GIT Michael L. Todorovich, Project Investigator/Project Director

10/27/2011
Date