

## Location Construction Request (LCR) and Approval Form

**This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.**

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must first go through the WV Office of Technology (WVOT) for approval. Upon signature approval, WVOT will forward the request to the GIT. The GIT will not accept any CAI forms without WVOT approval.**

Community Anchor Institution (CAI) Tenant:	Creed Collins Elementary School	County:	Ritchie
Customer:	State of WV - BTOP Funding		
LCR #:	BB43A02	FTR Project #:	1198784
State Contact:	Cindy Smith	FTR Contact:	Fred Saunders
Telephone #:	304.957.6905	Telephone #:	304.344.6535

Address: 512 Collins Ave		Building Type: (Select from drop-down):							
		GPS Start:	39.28487 -80.96967						
CO: Pennsboro		GPS Stop:	39.28590 -80.97157						
Brief description of the special construction work. Place 611' of fiber optic cable									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	82c	511	\$1,022	\$715	\$858	\$450	\$767	\$3,812.06	100% reusable non-feeder r
Underground	85c	0	\$0	\$0	\$0	\$0	\$0	\$0.00	100% non-reusable
Entrance		100	\$250	\$500	\$350	\$500	\$0	\$1,600.00	Entrance cable
<b>TOTAL</b>		<b>611</b>	<b>\$1,272.00</b>	<b>\$1,215</b>	<b>\$1,208</b>	<b>\$950</b>	<b>\$766.50</b>	<b>\$5,412.06</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated)
611 ft of fiber	Broadband use	Estimated Footage = 868' Actual Footage= 972' Entrance Footage Length= 194'
	extra capacity	Reason for Dcrepancy=Initial estimate did not include fiber required for termination in telco room in school.

**Special Award Conditions:**

SHPO Clearance	
WVDEP Storm Water Clearance	
COE Clearance	
WVDNR Clearance	
WFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to; signage, environmental assessment, Davis-Bacon, etc.

Signature: Teresa Schuller Environmental Project Manager Date: 5-18-11

**DO NOT WRITE BELOW THIS LINE - GIT and WVOT use ONLY**

Approved: \_\_\_\_\_ Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 5-19-11

Approved: \_\_\_\_\_ Signature: M L Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 5/19/11