

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	Central Communications	County:	Ritchie Co.
Customer:	State of WV - BTOP Funding		
LCR #:	BB43A10	FTR Project #:	1205293
State Contact:	Cindy Smith	FTR Contact:	Jason Anderson
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address: 4317 Lambertson Rd. Pennsboro, WV 26415		Building Type: (Select from drop-down):								
		GPS Start: 39.28225 -80.98829	Single tenant Building							
CO: Pennsboro	GPS Stop: 39.28232 -80.98808		Right of Way Considerations:							
Brief description of the special construction work: Place Fiber from Pole 9991/1371 to 4317 Lambertson Rd. 911 Center.										
Pathways										
Description	Acct code	Footage / Quantity	(existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Entrance Fiber	82C	550	Existing	\$696	\$1,883	\$775	\$775		\$4,129.00	Entrance cable
Aerial Fiber	82M		Existing				\$1,550		\$1,550.00	100% reusable non-feeder route
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		550		\$696.00	\$1,883	\$775	\$2,325	\$0.00	\$5,679.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	Double lash fiber cable from Pole 9991/1371 to 4317 Lambertson Rd., 911 Center, Central Communications.
	extra capacity	
		48
	Estimated Build: 1,184' Actual Build: 550' Difference: 634' Difference between estimated/actual may be attributed to FTR's use of existing fiber optic facilities.	

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Jason S. Induson

Signature: Frontier Representative Date: May 25, 2011

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
NA	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: signage, environmental assessment, etc.

Teresa Schuller

Signature: Teresa Schuller, Environmental Project Manager Date: 6/27/2011

Approved: *John D. Dunlap* Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 6/30/2011

Approved: X Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date: 6/30/2011