

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****


Community Anchor Institution (CAI) Tenant:	Geary Library & Medical Center	County:	Roane
Customer:	State of WV - BTOP Funding		
LCR #:	BB44A10	FTR Project #:	1203569
State Contact:	Cindy Smith	FTR Contact:	Matt Clayton
Telephone #:	304.957.6905	Telephone #:	304.344.6312

Address:		Library Lane, Lefthand WV 25251			Building Type: (Select from drop-down):		Multi-tenant Building			
CO:		Newton		GPS Start:	38.620412 -81.242382		GPS Stop:	38.61966 -81.24138		
Brief description of the special construction work.										
Place 638' of fiber cable										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial	82c	388	New	\$200	\$2,230	\$749	\$1,752	\$306	\$5,236.90	100% reusable non-feeder route
Entrance Fiber		200	Existing	\$1,716	\$2,230	\$1,001	\$1,752	\$285	\$6,984.01	Entrance cable
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
TOTAL		588		\$1,915.95	\$4,460	\$1,750	\$3,504	\$591.05	\$12,220.91	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	0
	extra capacity	144
638' of fiber cable		

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: _____ Frontier Representative

9/7/2011
 Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: _____ Teresa Schuller, Environmental Project Manager

ORIGINALLY CLEARED ON 8/16/11
 9/12/2011
 Date

Approved: _____
 Signature: _____ WVOT John D. Dunlap, Director Infrastructure Design and Operations

9/14/2011
Date

Approved: _____
 Signature: _____ GIT Michael L. Todorovich, Project Investigator/Project Director

9/13/2011
Date