

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must first go through the WV Office of Technology (WVOT) for approval. Upon signature approval, WVOT will forward the request to the GIT. The GIT will not accept any CAI forms without WVOT approval.**

Community Anchor Institution (CAI)	Taylor County Public Library	County:	TAYLOR
Tenant:			
Customer:	State of WV - BTOP Funding		
LCR #:	BB46A08	FTR Project #:	1203240
State Contact:	Cindy Smith	FTR Contact:	MICHAEL WARD
Telephone #:	304.957.6905	Telephone #:	304.624.9920

Address:		200 Beech St.		Building Type: (Select from drop-down):		Permanent Governmental																																																																																																																																													
CO:		GRAFTON		GPS Start: 39.3371	-80.0252	Right of Way Considerations:																																																																																																																																													
GPS Stop: 39.3365				-80.0256																																																																																																																																															
Brief description of the special construction work.																																																																																																																																																			
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Description</th> <th>Acct code</th> <th>Footage / Quantity</th> <th>Material Investment</th> <th>Engineering Dollars</th> <th>Placing Dollars</th> <th>Splicing Dollars</th> <th>Vendor/ Contractor</th> <th>Total</th> <th>Reinforcement/Reusability</th> </tr> </thead> <tbody> <tr> <td>Aerial</td> <td>82c</td> <td>650</td> <td>\$1,300</td> <td>\$910</td> <td>\$1,092</td> <td>\$572</td> <td>\$975</td> <td>\$4,849.00</td> <td>100% reusable non-feeder route</td> </tr> <tr> <td>Underground</td> <td>85c</td> <td>250</td> <td>\$500</td> <td>\$350</td> <td>\$420</td> <td>\$220</td> <td>\$375</td> <td>\$1,865.00</td> <td>100% non-reusable</td> </tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td>Entrance cable</td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr> <td>TOTAL</td> <td> </td> <td>900</td> <td>\$1,800.00</td> <td>\$1,260</td> <td>\$1,512</td> <td>\$792</td> <td>\$1,350.00</td> <td>\$6,714.00</td> <td> </td> </tr> </tbody> </table>								Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	Aerial	82c	650	\$1,300	\$910	\$1,092	\$572	\$975	\$4,849.00	100% reusable non-feeder route	Underground	85c	250	\$500	\$350	\$420	\$220	\$375	\$1,865.00	100% non-reusable										Entrance cable																																																																																											TOTAL		900	\$1,800.00	\$1,260	\$1,512	\$792	\$1,350.00	\$6,714.00	
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability																																																																																																																																										
Aerial	82c	650	\$1,300	\$910	\$1,092	\$572	\$975	\$4,849.00	100% reusable non-feeder route																																																																																																																																										
Underground	85c	250	\$500	\$350	\$420	\$220	\$375	\$1,865.00	100% non-reusable																																																																																																																																										
									Entrance cable																																																																																																																																										
TOTAL		900	\$1,800.00	\$1,260	\$1,512	\$792	\$1,350.00	\$6,714.00																																																																																																																																											

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated)
900' OF FIBER	Broadband use	LCR=900' fiber cable spreadsheet=1150' fiber cable
	extra capacity	Inaccurate Records Environmental Impact: 900' fiber cable existing path, 1 anchor

Special Award Conditions:

X	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.


 Signature: Teresa Schuller, Environmental Project Manager

9/12/2011
Date

DO NOT WRITE BELOW THIS LINE - GIT and WVOT use ONLY

Approved: _____
 Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

9/14/2011
Date

Approved: X _____
 Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

9/13/2011
Date