

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP.LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	UPSHUR COUNTY COURTHOUSE	County:	UPSHUR
Customer:	State of WV - BTOP Funding		
LCR #:	BB49A01	FTR Project #:	1195296
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		38 W. MAIN STREET, BUCKHANNON				Building Type: (Select from drop-down):				
CO:		BUCKHANNON- 0' TO CO		GPS Start:	38.99176 -80.22677	Right of Way Considerations:				
GPS Stop:				38.99328 -80.23156						
Brief description of the special construction work.										
PLACE FIBER CABLE TO UPSHUR COUNTY COURTHOUSE										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Underground Fiber	85C	2285	New	\$4,689	\$6,349	\$9,314	\$9,286	\$3,920	\$33,557.24	▼
Aerial Fiber	82C	350	New						\$0.00	▼
Entrance Fiber	82C	150	Existing						\$0.00	▼
Poles		1	New						\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
									\$0.00	▼
TOTAL		2,786		\$4,688.67	\$6,349	\$9,314	\$9,286	\$3,919.82	\$33,557.24	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 2,785'	Broadband use	2
POLES- 1	extra capacity	46
		SPREADSHEET= 2,357'
		LCR= 2,785'
		DIFFERENCE DUE TO STARTING AT THE COIL AT THE BUCKHANNON CENTRAL OFFICE
		CUSTOMER HAS EXISTING ENTRANCE FACILITIES

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Mark McElroy
Signature: Frontier Representative

11/9/2011
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

<input checked="" type="checkbox"/> SHPO Clearance	* BUILDING IS MORE THAN 50 YEARS OLD AND MAY REQUIRE A NEW PORTAL. BMPS DO APPLY.
<input checked="" type="checkbox"/> WVDEP Storm Water Clearance	
<input type="checkbox"/> COE Clearance	
<input checked="" type="checkbox"/> WVDNR Clearance	
<input checked="" type="checkbox"/> USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Teresa A. Schuller
Signature: Teresa Schuller, Environmental Project Manager

4/30/2012
Date

Approved: *John D. Dunlap*
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations
Date: 5/2/2012

Approved:
Signature: *Michael L. Todorovich*
GIT Michael L. Todorovich, Project Investigator/Project Director
Date: 5/1/2012