## Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP\_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\*

Community Anchor Institution (CAI) Tenant:	HODGESVILLE ELEMENTARY SCHOOL			UPSHUR		
Customer:	State of WV - BTOP Funding					
LCR #:	BB49A07		FTR Project #:	1198474		
State Contact:	Cindy Smith		FTR Contact:	JASON ANDERSON		
Telephone #:	304.957.6905		Telephone #:	304.344.7232		

Address:	ROUTE S	5, BOX 383, BUCK	CHANNON							Building Type: drop-down):	(Select fron
						GPS Start:		39.0652	1 -80.19399		~
CO: BUCKHANNON- 32,181' TO CO					GPS Stop:		39.06412 -80.18035		Right of Way Considerations:		
Brief description of th construction work.	e special	PLACE FIBER CAE	BLE TO HODGESVIL	LE ELEMENTARY	SCHOOL						
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	6060	New	\$8,773	\$11,152	\$10,791	\$7,584	\$5,276	\$43,575.12		▼
Entrance Fiber	845C	300	New						\$0.00		▼
Poles	1C	4	New						\$0.00		▼
									\$0.00		•
									\$0.00		▼
									\$0.00		▼
									\$0.00		•
									\$0.00		•
									\$0.00		▼
									\$0.00		•
TOTAL		6,360		\$8,772.72	\$11,152	\$10,791	\$7,584	\$5,275.54	\$43,575.12	ì "	

## BTOP Specific Information:

Breakdown of Material Investment			Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
	Broadband use	2	SPREADSHEET= 5,015'
POLES- 4 – 7 anchors			LCR= 6,390'
			DIFFERENCE DUE TO STARTING AT THE COIL AT 680/15
	extra capacity	46	CUSTOMER TO PLACE ENTRANCE FACILITITES (ENVIRONMENTAL IMPACT)

I hereby certify the estimates contained on this LC	I hereby certify the estimates contained on this LCR approval form are true and accurate.					
What Medly	11/2/2011					
Signature: Frontier Representative	Date					

	I herek	by certify the estimates contained on this L	CR approval form are true and accurate.			
		Mad MEdy	11/2/2011 Date			
	Signature:	Frontier Representative				
		DO NOT WRITE BELOW THIS LINE - EA	, GIT and WVOT use ONLY			
Special Awa	ard Conditions: (programmation	2)				
opeoidi 7 tii c	ara contantono (programman	<u> </u>				
X	SHPO Clearance	BUILDING IS LESS THAN 50 YEARS OLD, BMPS D	O NOT APPLY.			
Х	WVDEP Storm Water Clearance					
NA	COE Clearance					
X X	WVDNR Clearance					
	USFWS Clearance					
	I herei		ne and accurate, made in complete compliance with this grant, and meets all Special Award but not limited to: environmental assessment, etc.			
		Leusa a. Echuller				
		Suisa a ochille	4/30/2012			
	Signature:	Teresa Schuller, Environmental Project Manager	Date			
		Jah D. Dulys				
Approved:			5/2/2012			
	Signature:	WVOT John D. Dunlap , Director Infrastucture Design and Ope	rations Date			
		michal & Tolone	7//22/2			
Approved:	X Signature:	GIT Michael L. Todorovich , Project Investigator/Project Dire	5/1/2012 ctor			
	Signature.	or menacia roadional, ridject investigator/ridject bile	Dute.			