

**Location Construction Request (LCR) and Approval Form**

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP.LCR@wv.gov](mailto:BTOP.LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	CHARLES W. GIBSON PUBLIC LIBRARY	County:	UPSHUR
Customer:	State of WV - BTOP Funding		
LCR #:	BB49A12	FTR Project #:	1197259
State Contact:	Cindy Smith	FTR Contact:	JASON ANDERSON
Telephone #:	304.957.6905	Telephone #:	304.344.7232

Address:		105 E. MAIN STREET, BUCKHANNON				Building Type: (Select from drop-down):				
CO:		BUCKHANNON- 189' TO CO		GPS Start:	38.99153 -80.22663	Right of Way Considerations:				
GPS Stop:				38.99326 -80.22379						
Brief description of the special construction work.										
PLACE FIBER CABLE TO THE CHARLES W. GIBSON LIBRARY										
Pathways (existing or new)										
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	82C	2345	Existing	\$3,674	\$3,422	\$4,987	\$2,429	\$2,280	\$16,792.63	
Entrance Fiber	82C	200	Existing						\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
									\$0.00	
<b>TOTAL</b>		<b>2,545</b>		<b>\$3,673.81</b>	<b>\$3,422</b>	<b>\$4,987</b>	<b>\$2,429</b>	<b>\$2,280.35</b>	<b>\$16,792.63</b>	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 2,545'	Broadband use	2
	extra capacity	46
SPREADSHEET= 2,280'		
LCR= 2,545'		
DIFFERENCE DUE TO STARTING AT THE COIL AT 8/9		
CUSTOMER HAS EXISTING ENTRANCE FACILITIES		

I hereby certify the estimates contained on this LCR approval form are true and accurate.

*Mark McElroy*  
Signature: Frontier Representative

11/2/2011  
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

*Teresa G. Schuller*  
Signature: Teresa Schuller, Environmental Project Manager

11/7/2011  
Date

Approved: \_\_\_\_\_  
Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations

11/9/2011  
Date

Approved:  \_\_\_\_\_  
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

11/9/2011  
Date