

## Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI)		Wayne Public Library		County: Wayne	
Tenant:					
Customer:		State of WV - BTOP Funding			
LCR #:		BB50A26	FTR Project #:		1209891
State Contact:		Cindy Smith	FTR Contact:		Carl Stuart
Telephone #:		304.957.6905	Telephone #:		304-272-5111

Address: 325 Keyser Wayne, WV 25570										Building Type: drop-down): (Select from)	
CO: Wayne CO. Distance from CO to BTOP splice 2649'						GPS Start: 38.13352		-82.26436		Educational Institution	
						GPS Stop: 38.13342		-82.26466		Right of Way Considerations:	
Brief description of the special construction work. Place 48 count fiber to the Wayne Public Library. Aerial placement will be used for this project.											
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Aerial Fiber	24211-101	400	Existing	\$1,576	\$2,400	\$2,560	\$255	\$480	\$7,270.25	100% reusable non-feeder route	
									\$0.00	100% non-reusable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
									\$0.00	Entrance cable	
TOTAL		400		\$1,575.61	\$2,400	\$2,560	\$255	\$479.51	\$7,270.25		

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
400 feet of fiber	Broadband use		
	extra capacity		

*I hereby certify the estimates contained on this LCR approval form are true and accurate.*

**Signature:** \_\_\_\_\_ **Frontier Representative**

10/2/2011


Date \_\_\_\_\_

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

X	SHPO Clearance	* BUILDING WILL REQUIRE A NEW PORTAL AND IS MORE THAN 50 YEARS OLD. THUS, BMPS APPLY.
X	WVDEP Storm Water Clearance	
NA	COE Clearance	
X	WVDNR Clearance	
X	USFWS Clearance	

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.



Signature: Teresa Schuller, Environmental Project Manager Date: 3/5/2012

Approved: \_\_\_\_\_  
Signature: **WVOT John D. Dunlap**, Director Infrastructure Design and Operations

3/7/2012  
Date

Approved: X Signature: *Michael L. Todorovich*  
GIT Michael L. Todorovich, Project Investigator/Project Director

*Date* 3/6/2012