

### Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**\*\*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to [BTOP\\_LCR@wv.gov](mailto:BTOP_LCR@wv.gov) for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.\*\***

Community Anchor Institution (CAI) Tenant:	WEBSTER MEMORIAL HOSPITAL	County:	WEBSTER
Customer:	State of WV - BTOP Funding		
LCR #:	BB51A13	FTR Project #:	1205899
State Contact:	Cindy Smith	FTR Contact:	John Tipton
Telephone #:	304.957.6905	Telephone #:	304-788-0307

Address: 125 Diana Drive, Webster Springs		Building Type: (Select from drop-down):							
CO: WEBSTER SPRINGS		GPS Start: 38.476207 -80.410372	Permanent Governmental						
		GPS Stop: 38.482175 -80.411058	Right of Way Considerations:						
Brief description of the special construction work: Starting from the Lead 3000 Pole 5, Place 391 feet of 48 count aerial fiber cable, 100 feet of 48 count entrance fiber cable, and one 48 port wall mounted FDP.									
<b>Pathways (existing or new)</b>									
Description	Acct code	Footage / Quantity	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber		3671	\$7,342	\$5,139	\$6,167	\$3,230	\$5,507	\$27,386	
Underground Fiber		190	\$380	\$266	\$319	\$167	\$285	\$1,417	
Entrance Fiber		100	\$200	\$500	\$350	\$500		\$1,550	
<b>TOTAL</b>		3,961	\$7,922	\$5,905	\$6,836	\$3,898	\$5,792	\$30,353	

**BTOP Specific Information:**

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
3961 feet fiber cable one wall mounted FDP at Webster Memorial Hospital	Broadband use	This fiber will start at Webster Springs CO, taper to a 48 fiber cable at pole 5000/16 then terminate at Webster Memorial Hospital LCR=3961 feet fiber cable Spreadsheet=3,115 feet fiber cable Difference=846 feet
	extra capacity	

**I hereby certify the estimates contained on this LCR approval form are true and accurate.**

10/31/2011

Signature: Frontier Representative
Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

**Special Award Conditions: (programmatic)**

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

11/3/2011

Signature: Teresa Schuller, Environmental Project Manager
Date

Approved: \_\_\_\_\_

11/7/2011

Signature: WVOT John D. Dunlap, Director Infrastructure Design and Operations
Date

Approved:  \_\_\_\_\_

11/4/2011

Signature: GIT Michael L. Todorovich, Project Investigator/Project Director
Date