

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI) Tenant:	WETZEL COUNTY COURTHOUSE	County:	WETZEL
Customer:	State of WV - BTOP Funding		
LCR #:	BB52A01	FTR Project #:	1203480
State Contact:	Cindy Smith	FTR Contact:	CHRIS ALBERTSON
Telephone #:	304.957.6905	Telephone #:	304-367-9934

Address:		210 MAIN ST NEW MARTINSVILLE, WV 26155			Building Type: (Select from drop-down):		Permanent Governmental			
CO:		NEW MARTINSVILLE (8,844' FM CO TO START LOC)			GPS Start:	39.6399/-80.855967		Right of Way Considerations:		
GPS Stop:					39.6409/-80.865867					
Brief description of the special construction work.										
PL FIBER CABLE FOR STIMULUS PROJECT										
Pathways										
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability
Aerial Fiber	82C	2800	Existing	\$4,907	\$8,460	\$5,580	\$3,720	\$0	\$22,666.00	100% reusable non-feeder route
Aerial Fiber	82C	250	New						\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
									\$0.00	Entrance cable
TOTAL		3,050		\$4,906.66	\$8,460	\$5,580	\$3,720	\$0.00	\$22,660.00	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:	Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)				
3050' FIBER CABLE 2 POLES (REPLACE)	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Broadband use</td> <td style="width: 50%;">2</td> </tr> <tr> <td>extra capacity</td> <td>70/46</td> </tr> </table>	Broadband use	2	extra capacity	70/46	LCR= 3050' SPREADSHEET= 1523' INCORRECT RECORDS. CUST TO PLACE SLEEVE IN BLDG.
Broadband use	2					
extra capacity	70/46					

I hereby certify the estimates contained on this LCR approval form are true and accurate.


 Signature: Mark McElroy Frontier Representative Date: 1/12/2012

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td>X *</td><td>SHPO Clearance</td></tr> <tr><td>X</td><td>WVDEP Storm Water Clearance</td></tr> <tr><td>NA</td><td>COE Clearance</td></tr> <tr><td>X</td><td>WVDNR Clearance</td></tr> <tr><td>X</td><td>USFWS Clearance</td></tr> </table>	X *	SHPO Clearance	X	WVDEP Storm Water Clearance	NA	COE Clearance	X	WVDNR Clearance	X	USFWS Clearance	* BUILDING WILL REQUIRE A NEW PORTAL AND IS MORE THAN 50 YEARS OLD. THUS, BMPS APPLY.
X *	SHPO Clearance										
X	WVDEP Storm Water Clearance										
NA	COE Clearance										
X	WVDNR Clearance										
X	USFWS Clearance										
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.											
 Signature: <u>Teresa Schuller</u> , Environmental Project Manager Date: <u>3/5/2012</u>											

Approved: _____
 Signature: John D. Dunlap WVOT John D. Dunlap, Director Infrastructure Design and Operations Date: 3/7/2012

Approved: X _____
 Signature: Michael L. Todorovich GIT Michael L. Todorovich, Project Investigator/Project Director Date: 3/6/2012