

Location Construction Request (LCR) and Approval Form

This approval form is a **REQUIREMENT** and approval must be obtained from the Grant Implementation Team (GIT) **PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION**. Failure to obtain this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

****All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for compliance. Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.****

Community Anchor Institution (CAI)		WYOMING COUNTY COURTHOUSE		County: WYOMING	
Tenant:					
Customer:		State of WV - BTOP Funding			
LCR #:		BB55A01		FTR Project #:	1204637
State Contact:		Cindy Smith		FTR Contact:	JASON ANDERSON
Telephone #:		304.957.6905		Telephone #:	304.344.7232

Address:		PO BOX 309, PINEVILLE								Building Type: (Select from drop-down):	
CO:		PINEVILLE- 0' TO CO				GPS Start:	37.58330 -81.53965		▼		
						GPS Stop:	37.58396 -81.53819		Right of Way Considerations:		
Brief description of the special construction work.		PLACE FIBER CABLE TO THE WYOMING COUNTY COURTHOUSE.									
Description	Acct code	Footage / Quantity	Pathways (existing or new)	Material Investment	Engineering Dollars	Placing Dollars	Splicing Dollars	Vendor/ Contractor	Total	Reinforcement/Reusability	
Underground Fiber	85C	1185	Existing	\$2,362	\$3,598	\$5,382	\$2,482	\$1,902	\$15,724.74	▼	
Entrance Fiber	82C	205	Existing						\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
									\$0.00	▼	
TOTAL		1,390		\$2,361.90	\$3,598	\$5,382	\$2,482	\$1,901.52	\$15,724.74	▼	

BTOP Specific Information:

Breakdown of Material Investment	Fiber Counts:		Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and actual)
FIBER CABLE- 1,390'	Broadband use	2	SPREADSHEET= 1,073' LCR= 1,390'
	extra capacity	46	DIFFERENCE DUE TO STARTING AT THE PINEVILLE CENTRAL OFFICE AND COILS PLACED CUSTOMER HAS EXISTING ENTRANCE FACILITIES

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature: _____ **Frontier Representative**

11/30/2011

Date _____

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA	SHPO Clearance
NA	WVDEP Storm Water Clearance
NA	COE Clearance
X	WVDNR Clearance
X	USFWS Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions (SAC), including but not limited to: environmental assessment, etc.

Signature: Teresa Schuller, Environmental Project Manager

12/2/2011

Date _____

Approved:

Signature: *WVOT John D. Dunlap, Director Infrastructure Design and Operations*

12/7/2011

Date _____

Approved:

Signature: GIT Michael L. Todorovich, Project Investigator/Project Director

12/6/2011

Date _____